BILL NO. S-86-05-17

SPECIAL ORDINANCE NO. S- 88-86

AN ORDINANCE approving Change Order #2, for Contract 84-W-2, Northwest Pump Station, Div. II, with Indiana Construction Corporation, in connection with the Board of Public Works and Safety, of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #2, for Contract 84-W-2, Northwest Pump Station, Div. II, with Indiana Construction Corporation, in connection with the Board of Public Works and Safety, for:

eliminating a drainage problem to the west of the pump station property and to eliminate corelation problem with the Southwest Reservoir;

involving a net decrease of Four Hundred Thirty-Five and 18/100 Dollars ($435.18), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___.M.,E.S.T.

DATE: 5-13-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART					
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-27-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING~~ MAP) ORDINANCE ~~(RESOLUTION)~~ NO. S-88-86 on the 27th day of May, 19 86,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of May, 19 86, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29 day of May, 19 86, at the hour of 3:30 o'clock P.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

CHANGE ORDER NO. 2

PROJECT: Northwest Pump Station

Div. II, Contract 84-W-2

OWNER: City of Fort Wayne, Board of Public Works & Safety

CONTRACTOR: Indiana Construction Corp.

CONTRACT DATE: 9/6/84

The CONTRACTOR is directed to make the following changes in the Contract Documents as set forth in this Change Order and attachments (see attached cost breakdown):

Description of the Change:

Install 180 Lineal Feet of 6-inch drain tile and appurtenances on the west side of the pump station property.

Delete radio telemetry equipment.

Reason for the Change:

To eliminate a drainage problem to the west of the pump station property.

To eliminate corelation problem with Southwest Reservoir.

RECEIVED

MAR 19 1986

FORT WAYNE WATER UTILITY
ENGINEERING DEPT.

Attachments:

See attached quotation from Indiana Construction Corp.

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price:	524,200.00	Original Contract Time:	210
Contract Price Prior to this Change Order:	526,942.00	Net (Increase)(Decrease) resulting from this C.O.:	0
Net (~~Increase~~) (Decrease) resulting from this C.O.:	- 435.18	Current Contract Time including this C.O.:	420
Current Contract Price including this C.O.:	$526,506.82 FINAL		

Approved By:

CONTRACTOR: Larry Okrasn V.P
Name and Title

INDIANA CONSTRUCTION CORPORATION
Company Name

Date: March 17, 1986

ENGINEER: Andrew [illegible] V.P.
Name and Title

BONAR & ASSOC., INC.
Company Name

Date: March 17, 1986

OWNER: CITY OF FORT WAYNE, IN
David J. Kuel

J. D. Consalvo

Date:

4-84

CHANGE ORDER

CHANGE ORDER NO. 2

COST BREAKDOWN

Item No.	Description	Qty.	Unit Price	Extension (Increase)	Extension (Decrease)
1.	Install 180 LF of 6" drain tile & appurtenances	1 LS	984.82	984.82	-0-
2.	Eliminate Radio Telemetry	1 L.S.	1420.00		1,420.00

RECEIVED

MAR 19 1986

FORT WAYNE WATER UTILITY
ENGINEERING DEPT.

TOTAL INCREASE + $984.82

TOTAL DECREASE - 1,420.00

Net (Increase)(Decrease) resulting from this Change Order: - 435.18

(see page 1)

BILL NO. S-86-05-17

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order #2, for Contract 84-W-2, Northwest Pump Station, Div. II, with Indiana Construction Corporation, in connection with the Board of Public Works and Safety, of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	PAUL M. BURNS CHAIRMAN	
	THOMAS C. HENRY VICE CHAIRMAN	
	BEN A. EISBART	
	JAMES S. STIER	
	MARK E. GiaQUINTA	

CONCURRED IN 5-27-86

SANDRA E. KENNEDY
CITY CLERK

1250

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #2, Contract 84-W-2, Northwest Pump Station, Div. II, Indiana Construction Corporation, Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #2 for Contract 84-W-2, Northwest Pump Station, Div. II, is necessary to eliminate a drainage problem to the west of the pump station property and to eliminate corelation problem with Southwest Reservoir. Indiana Construction Corporation is the Contractor.

S-86-05-17

EFFECT OF PASSAGE To facilitate completion of the project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $435.18

ASSIGNED TO COMMITTEE _____